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MOVEABLE SHELVING PROJECT OBSERVATIONS AS OF 7-27-71

ZV AV/‘l. Bay 1, Sect. 2, Aisle 1 (aisle nearest motor) -- Secondary safety
- hits shelves before it hits base blocks.
4;'2. Bay 2, Sect, 3 == Anti-tipping device installed at least 2" from edge of
g shelves. It should be right on end of shelves except back 1" on end
panel end.

3. Bay 1, Sect. 2, Aisle 1 -- lower secondary safety too close to stationary
base and needs to be secured to all base blocks.

4. Bay 1, Sect. 1, Aisle 2 -- The bolts need to be turned over into
overhead arm extender. :

5, Bay 1, Sect. 1 Stationary -- Not room for boxes because of wires., In
fact, there is a serious design problem on all equipment and wires on
top shelf for all of Bay 1l that will have to be resolved before work
continues on next bays: :

arm extender placement
excess wire in way of boxes
wires over edge of sharp metal

6. Bay l, Sect. 2 Stationary -=- 15" shelf needs end panel.

L 7. Motor covers do not cover opening completely.
8. Bay 1 & 2, Sect. 268 4‘-- Mosler alarm boxes hidden behind stationary.
9. Bay 1, Sect., 1 § 2 -- Bolts need tightening in upright bolster plates.

10. Bay 1, Sect. 1 & 2 -- Wire to chain pickup box needs clips and wire
to motor for Sect. 3 needs grommet.

11. Center aisle -- Ramp at door not poured.

i ‘ 12, Bay 1, Sect. 1 & 2 -- Shelves and rails will need another cleaning
i and motor covers installed just prior to turn over to using service.

13. Bay 3, Sect. 6 =-=- Fire pump conduit needs moving.

14, Bay 2, Sect. 4 -- Fire hose pipe and rack needs work.
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